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The purpose of this I.M. is to inform county engineers of where they can find information that
will help them in determining contract periods, proposal guaranties and liquidated damages that
are to be contained in proposal forms for local county lettings.

Average daily construction rates, proposal guaranty information and liquidated damages
information can be found in the Letting Guidelines section of the current Bid Item Descriptions
and Letting Guidelines booklet. This booklet is produced and mailed annually by the lowa
Department of Transportation’s (lowa DOT) Office of Contracts.

The average daily construction rates are intended to be used as a guide to help you determine a
realistic contract period using working days in accordance with current specifications.

The average daily construction rates are averaged over the entire state and you must still use your
judgment to correct the time periods for unique situations that are associated within the project.
If you have questions regarding construction time estimates, please contact the lowa DOT’s
Office of Contracts and / or other county engineers.
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